



A holistic
passenger
ship
evacuation
and rescue
ecosystem

PALAEMON Review

23rd March 2023

WP1 – Project Coordination



Tasks

T1.1 Overall Project Coordination, Administrative & Financial Management (M1-M36) - ADS

T1.2 Quality Assurance, Risks Management & Contingency Plans (M1-M36) - ADS

T1.3 Management of Data, Knowledge & IPR issues (M1-M36) - ADS

T1.4 Ethical Watch and Pilot Coordination (M1-M36) - JOAFG


Task1.1 ————— Project management

- This task is on track. The major activity on top of the project coordination was to try to mitigate the impact of covid on the project that did not allows to have f2f meetings or co-located technical activities.
- During the second period, there was 2 amendments of the contract, 1. for an extension of 6 months and 2. for an additional extension to finish the tests and demonstrations (availability of the ship)
- There are a lot of deviations from the DOA in the various WPs, due to initial mistakes or inconsistencies. They concern updates of delivery dates. Many partners adapted their efforts inside WPs, but all these deviations do not lead to amendments.

Task 1.2 — Risk management


- This task is finished. The risks were managed. The major activity in risk management and contingency plans was to adapt the WPs and tasks so as to mitigate the effect of the sanitary crisis and the problems of ship availability.
- As all the consortium physical meetings were impossible from March 2020, alternative solutions need to be found, but there are not so effective as f2f meetings, so some activity were more complex, especially the integration ones. The f2f meetings resumed in July 2022

Task 1.3 — Data management and IPRs

 This task is finished. A last version of the Data Management Plan was issued and the knowledge and IPRs were managed, especially as regards the end-user procedures and data of their ships.


Task1.4 ———— Ethics overview

- 4 Workshops with EESSR methodology for Ethics Assessment (2020-2023)
- Supporting Data management plan (DPO assigned: DI Leopold Weninger) (2019)
- Support in Risk Assessment for the project (2020)
- Providing Ethics State of the Art (2020)
- Providing Ethics Manual and Guideline for data protection and safety on passenger ships (2020)
- Support in Scientific Roadmap and innovation mgt



Deliverables

All the deliverables have been submitted for WP1

A decorative graphic consisting of a light blue circular arc on the left side of the text.

Deviations

No major deviation except delays for some deliverables.



A holistic
passenger
ship
evacuation
and rescue
ecosystem

► Philippe.chrobocinski@airbus.com

Thank you

'This project (PALAEMON) has received funding from the European Union's Horizon 2020 research and innovation programme under grant agreement No 814962'.

'The opinions expressed in this document reflect only the author's view and reflects in no way the European Commission's opinions. The European Commission is not responsible for any use that may be made of the information it contains.'

